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Project Background
The goal of this cruise was to deploy 40 ocean bottom seismometers (OBS) and 7 seafloor geodesy 

tripods at the Quebrada/Discovery/Gofar (QDG) transform fault system on the equatorial East Pacific 
Rise (EPR) for a period of 1 year to study the mechanical processes that control earthquake nucleation 
and the relative partitioning of seismic and aseismic fault slip.  The QDG fault system is the most prolific 
known   oceanic   transform   fault   in   terms   of   generating   large   earthquakes   that   are   preceded   by   an 
immediate foreshock sequence.  Approximately 50% of magnitude ⩾5.0 earthquakes on these faults are 
preceded by a foreshock (m>2.5) in the hour before the mainshock.   This spectacular behavior directly 
reflects the fundamental mechanics of faulting and detailed recordings of the sequences can be used to 
test competing hypothesis about earthquake nucleation.  No other oceanic transform fault can guarantee 
recording this behavior with a ~1 year deployment (the current battery limit) of OBSs.  Additionally, the 
factors controlling whether a fault fails seismically or aseismically can be evaluated at QDG owing to the 
juxtaposition of three morphologically similar, high sliprate transforms that exhibit nearly opposite styles 
of   deformation.    Earthquake   locations  determined   from  Tphases   indicate   that   all   three   transforms 
produce abundant microseismicity.   However, the Discovery and Gofar transforms repeatedly rupture 
with Mw > 5.5 earthquakes while the Quebrada transform has had only one event of this size in the last 25 
years.  This difference is best quantified in terms of the seismic slip deficit, which is roughly 8087% for 
Gofar, 6981% for Discovery and 9899% for Quebrada.  The significantly higher level of seismic activity 
on the Discovery than on the Quebrada is quite surprising given that Discovery is shorter and warmer. 
Understanding the origin of these differences in behavior should provide fundamental new insight into 
the physics of faulting. 

Figure 1.  Map of the QDG OBS deployment.  Stars are Keck OBSs, triangles are NSF broadband, and 
circles are NSF short period instruments.  



In December of 2007, we deployed the array of ocean bottom seismometers shown in 
Figure 1, as well as an array of seafloor geodesy tripods with a much smaller footprint 
(few km) on the Discovery transform.  There were three types of OBSs: 20 broadband 
seismometers from the national OBS instrument pool (OBISP), 10 short period OBSIP 
instruments,  and 10  instruments   funded by  the Keck Foundation  that  carried both a 
broadband   seismometer   and   a   strongmotion   accelerometer.     The   distribution   of 
instruments is shown in Figure 1.

Science Party

The science party consisted of:
Jeff McGuire Chief Scientist WHOI
Ken Peal Engineer WHOI
Rob Handy Engineer WHOI
Tom Crook Engineer WHOI
Dan Kot Engineer WHOI
Margaret Boettcher Scientist UNH
Emily Roland Scientist MITWHOI



OBS Recoveries
The primary task of this cruise was to recover 40 WHOI ocean bottom seismometers.   At each 

station the Edgetech deckbox communicated with the OBS using the hull transducer.  In general acoustics 
were very clear.   There were two shortperiod OBSs on the Quebrada fault that we were not able to 
communicate with at all.    The other 45 instruments all released their anchor and lifted off from the 
bottom as a result of the first (and only) burn command sent from the deck box.  Often it was clear that 
the OBS had left the bottom within just a few minutes after the burn command was sent, and always at 
the end of the burn (15 minutes).  Before releasing the 30 instruments with a broadband Guralp sensor, 
we sent the command to lock the seismometer's masses.   In many cases this did not work because the 
battery  voltage  was  already  below  the   instrument's   threshold  and  hence   it  was   already   locked   and 
shutdown (all 10 Kecks) or because of corrosion on the sensor cable to the Guralp (many of the NSF 
broadbands).  The rise rates were in the range of 4045 m/min for the broadbands.   On the broadbands 
and Keck's the recovery radios and flashers almost always were working.   Several of the shortperiod 
instruments had flashers and radios that did not operate.  These instruments were found visually by the 
bridge, often with the aid of the spotlight and their reflective tape.  

In general, it took about 1520 minutes between when an instrument was spotted on the surface 
and when it was on deck.  All instruments were retrieved with the starboard crane.  Typically Dan Kot, 
Rob Handy, and the SSSG tech on duty were responsible for hooking the lines onto the instrument.  We 
had very calm seas and overall the recoveries went extremely smoothly.

Figure 2.  Bosun Wayne Bailey directs the retrieval of a OBSIP broadband OBS while SSSG tech Allison 
Heater attaches a tag line.   



Figure 3.  A Keck OBS is lifted out of the Pacific and onto the starboard deck of the Atlantis.



Table 1.  Final Surveyed OBS locations.

OBS Data Recorded
The short period OBSs had a nominal battery life of ~8 months while the broadband and Keck 

instruments had a nominal life of 12 months.  30 of the instruments recorded essentially their full dataset 
based on the data availability statements from the Q330 datalogger (i.e. Seismograms not yet checked by 
eye for bad channels, etc).  2 instruments were not recovered, 4 instruments were recovered with a fault 
that prevented recovery of data availability information (likely due to corrosion problems). The details are 
given in table 2.

OBS I.D. Type

G01 S73 4 27.094 S 106 15.627 W -4.45157 -106.26045 3209 NSF

G02 S72 4 32.790 S 106 11.953 W -4.54650 -106.19922 3050 NSF

G03 S70 4 36.966 S 106 8.988 W -4.61610 -106.14980 3187 NSF

G04 S82 4 33.32 S 106 7.6 W -4.55528 -106.12662 3170 KECK

G05 S80 4 29.44 S 106 4.81 W -4.49072 -106.08010 3558 KECK

G06 S85 4 34.17 S 106 2.16 W -4.56943 -106.03593 3601 KECK

G07 S86 4 39.55 S 105 58.11 W -4.65912 -105.96848 3195 KECK

G08 S88 4 35.77 S 105 56.89 W -4.59617 -105.94812 3358 KECK

G09 S84 4 30.13 S 105 54.58 W -4.50218 -105.90973 3258 KECK

G10 S83 4 35.59 S 105 52.01 W -4.59318 -105.86687 3395 KECK

G11 S46 4 37.23 S 105 47.51 W -4.62055 -105.79175 3238 NSF

G12 S65 4 40.67 S 105 48 W -4.67783 -105.80000 3192 NSF

G13 S14 4 32.4 S 105 42.39 W -4.54003 -105.70645 3402 NSF

G14 S37 4 36.3 S 105 42.14 W -4.60505 -105.70240 3926 NSF

G15 S30 4 39.4 S 105 36.06 W -4.65665 -105.60095 3313 NSF

G16 S74 4 43.01 S 105 35.06 W -4.71690 -105.58425 2961 NSF

D01 S87 4 0.55 S 104 25.16 W -4.00915 -104.41933 3269 KECK

D02 S81 3 55.88 S 104 29.96 W -3.93128 -104.49925 3020 KECK

D03 S89 4 2.49 S 104 29.51 W -4.04157 -104.49182 3031 KECK

D04 S71 4 3.58 S 104 21.09 W -4.05958 -104.35152 3124 NSF

D05 S67 4 5.43 S 104 13.69 W -4.09057 -104.22820 3088 NSF

D06 S66 3 55.83 S 104 11.95 W -3.93045 -104.19912 3241 NSF

D07 S68 4 0.35 S 104 16.69 W -4.00590 -104.27813 3238 NSF

D08 S38 3 57.08 S 104 21.08 W -3.95127 -104.35128 2681 NSF

Q01 D29 3 47.89 S 103 44.97 W -3.79820 -103.74952 3391 D2

Q02 D18 3 40.79 S 103 42.01 W -3.67988 -103.70010 3653 D2

Q03 D41 3 45.27 S 103 40.23 W -3.75443 -103.67057 3845 D2

Q04 D58 3 46.18 S 103 36.55 W -3.76968 -103.60917 3315 D2

Q05 D56 3 41.97 S 103 31.05 W -3.69955 -103.51755 3632 D2

Q06 S19 3 50.31 S 103 32.96 W -3.83842 -103.54927 2961 NSF

Q07 S28 3 46.13 S 103 0.1 W -3.76875 -103.00173 3910 NSF

Q08 S01 3 39.21 S 103 1.19 W -3.65357 -103.01975 3036 NSF

Q09 S20 3 41.01 S 102 51.33 W -3.68347 -102.85550 3309 NSF

Q10 S33 3 42.68 S 102 42.86 W -3.71128 -102.71425 3344 NSF

Q11 S48 3 48.53 S 102 47.37 W -3.80882 -102.78953 3348 NSF

Q12 D60 3 44.96 S 102 46.79 W -3.74925 -102.77982 3874 D2

Q13 D21 3 47.56 S 102 53.41 W -3.79258 -102.89010 3368 D2

Q14 D16 3 44.04 S 102 51.02 W -3.73407 -102.85038 3822 D2

Q15 D35 3 43.33 S 102 55.19 W -3.72217 -102.91980 3680 D2

Q16 D17 3 42.96 S 102 59.4 W -3.71603 -102.99007 4126 D2
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Site Type Time on Time off % of 8/12 months
Q1 D2 12/30/07 08/11/08 95%

Q2 D2 12/27/07 08/27/08 100%

Q3 D2 12/27/07 08/15/08 95%

Q4 D2 Not  Recovered 0%

Q5 D2 12/30/07 07/22/08 80%

Q6 NSFR1 12/27/07 01/16/09 100%

Q7 NSFR1 Unknown ??

Q8 NSFR1 12/27/07 09/03/09 67%

Q9 NSFR1 12/27/07 01/15/09 100%

Q10 NSFR1 12/27/07 12/06/08 92%

Q11 NSFR1 Unknown ??

Q12 D2 01/03/08 07/03/08 75%

Q13 D2 12/30/07 08/21/08 95%

Q14 D2 12/29/07 09/16/08 100%

Q15 D2 12/30/07 08/15/08 95%

Q16 D2 Not Recovered 0%

D1 Keck 12/25/07 12/30/08 100%

D2 Keck 12/27/07 01/01/09 100%

D3 Keck 12/26/07 12/31/08 100%

D4 NSFR2 12/26/07 01/17/09 100.00%

D5 NSFR2 12/26/07 01/20/09 100%

D6 NSFR2 12/26/07 01/19/09 100%

D7 NSFR2 12/28/07 01/19/09 100%

D8 NSFR1 12/27/07 01/18/09 100%

G1 NSFR2 12/23/07 05/29/09 40.00%

G2 NSFR2 12/23/07 01/24/09 100.00%

G3 NSFR2 12/23/07 01/23/09 100%

G4 Keck 12/23/07 12/28/09 100.00%

G5 Keck 12/23/07 12/28/09 100.00%

G6 Keck 12/23/07 12/26/08 100%

G7 Keck 12/24/07 12/15/08 100.00%

G8 Keck 12/24/07 12/19/08 100%

G9 Keck 12/24/07 12/19/08 100%

G10 Keck 12/25/07 12/07/08 95%



G11 NSFR1 Unknown  ??

G12 NSFR2 12/24/07 01/21/09 100%

G13 NSFR1 12/26/07 01/21/09 100%

G14 NSFR1 12/24/07 01/21/09 100%

G15 NSFR1 Unknown ??

G16 NSFR2 12/26/07 01/20/09 100%

The September 18, 2008 Mw 6.0 Gofar Transform Earthquakes

Figure 4.  Map of the deployment on the Gofar Transform fault.  Stars are Keck instruments and triangles 
are NSFOBSIP broadband instruments.  The white circle shows a rough estimate of the epicenter of the 
September 18th Mw 6.0 earthquake.  From inspection of the accelograms at stations G04, G06, G08, G10 
it appears that the rupture propagated primarily unilaterally to the east.  These stations are colorcoded to 
match the seismograms in Figure 5.



Figure 5. Horizontal component accelograms from the September 18th event.  They have been time 
corrected and filtered between 20 s and 15 hz.  The earliest arrivals are at station G06 and G04 indicating 
the epicenter was on the western end of the fault.  The stations to the east G08 G10 appear to be in the 
forward direction while station G04 appears to be in the backward direction.  Thus, it was likely a 
dominantly unilateral rupture to the east.  The black lines are at the P and Swave speeds for the gabbro 
layer roughly.  

Geodesy Deployments

We recovered the 7 acoustic ranging tripods that were deployed on the Discovery transform fault. 
Their positions are given in table 1.  Instruments C1, P1, P2, P3, and P5 were recovered without incident. 
The transponders ascended at a rate of 45 m/min.  C1 ascended at a rate of 35 m/min.  Transceiver C2 
had a small leak in the instrument ball.  When it was recovered, there was about 3 inches of water in the 
bottom of the ball and the batteries had shorted out.  We were able to recover the flash memory card and 
read it.  The data indicate that C2 took data all the way till the end of the deployment.  The electronics 
were clearly damaged but may be salvageable.  It's not clear whether C2 leaked before it was released or 
only upon release.  The instrument ball on P4 also leaked and was completely full of water.  The data on 
C2 indicate that P4 stopped transmitting in May 2008.  Thus, it may have leaked relatively early on in the 
deployment.

All of the instruments passed a vacuum check test on 12/14/2007 aboard the Thomas Thompson 
prior to deployment.  P2, P5, and C2 were all recovered on the Thompson and redeployed so that doesn't 
appear to be the cause of C2's problems.  Overall its not clear what the problem was but it likely involved 



the seal and/or some minor cracks in the glass ball.

Inst. Surv. Lat.
Deg.

Survey 
Lon
Deg.

Grid
Depth

Decimal
Lat

Decimal
Lon

Drop 
Lat

Drop
Lon

Modem Drift Azim

C1 3.9930 104.4422 3624 3 59.58 104 26.53 3.9927 104.4395 oadr 2 298 263

C2 3.99645 104.4473 3455 3 59.787 104 26.684 3.9958 104.4447 oadr 1 68 184

P1 3.9895 104.4373 3616 3 59.37 104 26.24 3.9895 104.4348 NA 286 268

P2 3.9957 104.4430 3543 3 59.744 104 26.579 3.9953 104.4422 NA 94 239

P3 3.9886 104.4440 3571 3 59.318 104 26.641 3.9871 104.4348 NA 235   260

P4 3.9949 104.4445 3543 3 59.691 104 26.673 3.9945 104.4436 NA 110 250

P5 3.9910 104.4486 3458 3 59.46 104 26.913 3.9905 104.4476 NA 121 239

Table 1.  Final Tripod Positions from Thompson cruise.

Figure 6.  Map of the Tripod Locations.

Multibeaming
We performed a series of multibeam surveys to fill in gaps in the existing bathymetry data for the 

general area surrounding the QDG fault system.  Figure 8 shows our multibeam tracks relative to the pre
existing multibeam data. 





Log:

1/11/2009                                                                                            
09:00 Left Puerto Ayora On time.  No Pilot Necessary
12:00 Making 13 knots easy

1/12/2009                                                                                            
08:00 Making 13.5 knots.  New ETA is 18:30 on 1/13
09:00   Multibeam turned on.

1/13/2009                                                                                            

1/14/2009                                                                                            
02:51:10 At station for OBS Q10
02:51:55 OBS Enable confirmed
02:55:00 trouble with mass lock command, waited through 15 minute  cycle
03:13:45 1st Burn command sent;  confirmed after 15 minutes
03:30:00 instrument at 2760:  rising
04:30:00 Rough on surface time (no notification from bridge)
04:52:10 Instrument on deck
04:57:15 Depart Station
07:20:14 Debrief finished.  Leap second found.

07:23:00 Enable OBS Q12 (D2)
07:28:37 First Burn Command Sent
08:34:00 Sited on surface using the spotlight.  Neither the radio or the flasher functioned.
08:58:08 Instrument on deck
09:06:00 Depart Station

09:41:00 On station for OBS Q11 (NSF)
10:31:33  OBS Q11 enabled
10:37:58  OBS Q11 release command sent
10:39:00 GPS clock on OBS Q12 seems to have finally locked.  Data until July.



10:54:40 OBS Q11 at 2718m: rising
11:54:15 Q11 on surface from radio signal
11:55:00 Q11 spotted
12:05:00 Q11 clipped
12:07:59 Q11 on deck
12:22:50 Depart station
12:23:55  Start Multibeam

13:16:05  On station for OBS Q14 (D2)
13:28:52 Enable Q14
13:32:47 Send release command to Q14
14:31:20 Spotted on surface.  No Radio transmission.
14:41:25 Q14 on deck.
14:51:59 Depart Station.  

14:53:10 Multibeam on.  Heading off to multibeam.

16:57:44 Slowing to 4 knots for an XBT
17:45:00 Updated vertical water velocity profile in seabeam using XBT measurement.
19:25:00 FOG  Gyro changed from ~150 degrees.  Had been influencing multibeam ship heading 

header info.  Will need to be corrected in Sea Beam header.

1/15/2009                                                                                            
00:03:00  Finished multibeam and on station for OBS Q13
00:03:56 Enable Q13
00:07:24 Send release command to Q13
00:26:56 OBS Q13 at 2388 m rising at apprx. 76 m/min
01:03:44 Spotted on surface.  No Radio transmission. Strobe functioning.
01:16:55 Q13 on deck.
01:31:31 Depart Station for Waypoint 07

02:05:00 On station for Q15
03:49:09 Q15 enabled
03:51:57 First burn command sent.  No movement.
04:12:53 Second burn command sent.
05:09:37  Q15 on the surface (radio signal).
05:15:30 Q15 spotted.
05:32:59 Q15 on deck.



06:00:00 On station for Q09 (D2)
07:18:29 Q09 enabled.
07:27:24 Q09 released.
08:43:26 Q09 on surface (radio signal).
08:44:00 Q09 spotted.
09:13:05 Q09 on deck.
09:25:00 Depart for next station.

10:26:45 On station for Q08 (NSF)
10:40:57 Enable command sent.  No Response.  Threshold was set too high.
10:45:06 Q08 enabled.
10:46:20 Q08 locked.
10:49:44 Q08 released.
12:01:34  Q08 on surface (radio signal).
12:02:00 Q08 spotted.
12:22:00 Q08 on deck.
12:27:34  Depart station.

13:08:24 On station for Q16
14:04:11 Sent first enable command for Q16. No Response.
14:52:50 Moved off to the South and then Back to the waypoint to try different angles.
15:11:33 Sent first burn command.  No Response.
17:01:19 Departing station without Q16.

17:33:36 At station Q07
17:33:36 Sent first enable:  Guralp was “not ready”
17:40:00 Sent first burn: 
17:55:26 Burn ends;  instrument rising
19:09:00 Instrument on surface: visual and radio working.
19:21:00          Instrument on deck
19:30:00 Depart for multibeaming.
19:34:00 Multibeam on

1/16/2009                                                                                            

06:51:18 On station for Q06.
06:53:39 Enable Q06.
06:56:49 Unlock Q06.



07:02:10 Release Q06.
08:13:00 On surface (radio signal).
08:29:18 Q06 on deck.
08:34:00 Depart station.

09:49:19 On station for Q05
10:28:03 Q05 enabled.
10:30:38 Q05 released.
11:25:30 Q05 spotted on surface, radio signal was very very weak.
11:41:09 Q05 on deck.
11:51:04 Depart station.

12:44:44 On station for Q04
13:59:41 Tried to enable Q04. No response.  Continued to try for another ~1 hour to enable.
14:47:00 Sent first burn command.  No response.  Continued for 15 minutes.
15:50:00 Departed station without Q04.

16:05:53 Enabled Q03.
16:14:36 Release command sent to Q03.  Tom's a rebel.
16:15:45 On station for Q03.
16:29:59 Burn finished
17:18:41 On Surface (radio)
17:21:25 Spotted on surface
17:30:19 On Deck
17:35:00 Depart Q03

18:12:00 On station for Q02
18:30:57 Instrument Enabled by anxious Mr. Crook
19:31:00 Clock check of Q03 finished
19:31:50 1st burn command sent to Q02.
20:27:00 Q02 spotted on surface
20:38:53 Q02 on deck

21:00:00 Q01 on station
21:58:35 Instrument Enabled
22:01:00 Release Burn Started
22:16:47 Burn ends
22:52:00 Sighted on surface, RDF working
22:00:00 On deck
22:10:00 Underway for multibeam surveying



1/17/2009                                                                                            

11:06:40 On station for D04 first NSFR2
11:14:22 Enabled: 15 pings 
11:16:08 Lock sent at 11:16:08:  finished after 3 minutes w/7 pings.. worked.
11:22:09 First burn time
11:26:00 approximate liftoff time
12:42:00 D04 On surface:  radio and flasher working
12:54:00 On deck
13:13:15 Depart D04

14:00:00 On station for D01 first KECK
14:31:57 Enabled: 7 pings
14:34:59 Lock command sent: 7 pings
14:40:00 Burn command sent: 7 pings
14:42:51 D01 is rising at about 35 m/min
16:18:21 Received Radio signal and visually spotted
16:31:00 D01 on deck
16:32:34 Depart station

16:56:10 On station for C1, waiting for clock check on D01
18:04:37 Instrument enabled, no response (as expected?)
18:10:50 release command sent;  rising confirmed by ranging
20:00:00 Spotted on surface
20:14:30 On Deck
20:21:40 Depart station

20:29:54 On Station for Tripod C2
20:31:54 Enable command sent, no response (as expected for 8242?), but could then range to it.
20:33:44 release command sent; confirmed rising by ranging
22:21:00         lost contact with it.  On surface?
22:32:00 visual id on surface.

23:00:00 watchstander mcguire falls down on the job and stops taking notes.



1/18/2009                                                                                            
01:32:00 D08 recovered on deck

11:35:35 On station for Tripod DP1
11:57:17 instrument enabled (waited for sunrise)
12:03:06 release command sent;   confirmed rising
13:24:58 spotted on surface;
13:42:00 recovered on deck
13:49:38 depart

14:00:00 On station for Tripod DP2
14:01:00 enable command sent, no response;
14:03:58 release command sent; confirmed rising by ranging
15:26:58 spotted on surface
15:41:00 on deck
15:45:20 depart site

15:57:00 On station for Tripod DP3
15:57:08 Enable command sent; rising confirmed;
15:58:00 rise rate of transceiver ~43 m/min
17:21:50 spotted on surface
17:38:00 On deck
17:48:00 depart site.

18:28:52 On Station For  D08
18:29:06 enabled: Guralp ready
18:39:51 Start Lock
18:42:40 End Lock: Guralp locked.
18:44:59 Begin Burn
19:00:34 Burn ends:  ranging indicates rising
19:50:00 Spotted on surface: radio working
 
Following times for  D06 are approximate except for surface time:
20:30:00 On Station for D07, OBS S68 (NSFR2) waypoint 19



1/19/2009                                                                                            

OBS S68, Station D07 Waypoint 19, continued:
01:40:00 Enable command sent – 15 ping confirmation
01:45:00 Guralp Lock command sent – no confirmation received from lock command
02:00:00 Release command sent – no confirmation received from burn command
03:12:52 Spotted on surface: radio working

05:45:00 Multibeaming turned off because we're not going to transit fast enough to reach the edge 
of the grid.  So we're just going to sit on station.

21:00:00 On station for Tripod DP5, waypoint 29
21:01:00 Enable command sent; no enable confirmation, but ranging weakly to ~3481 m
21:07:13 Burn command sent, very weak acoustic confirmation.  Think instrument is rising.
21:17:25 Second burn command is sent just in case, rise rate assumed  ~43 m/min

Acoustics improve as instrument rises – potentially topography interference.
22:28:27 spotted on surface
22:46:30 On deck
22:51:29 depart site.

09:23:30 On station for Tripod DP4, waypoint
Instrument is already ranging without enable – depth 3575

12:39:56 Enable command sent; no enable confirmation
12:31:19 Burn command sent, 15 ping confirmation

Instrument is rising VERY slowly – estimated rise rate ~ 710 m/min
12:36:37 Second burn command is sent just in case
20:11:23 Spotted on Surface.  Instrument drifted very far in 7+ hour rise:

Initial waypoint location: 03 59.691 S 104 26.673 W
Recovery location: 04 0.103 S 104 26.596 W

20:34:50 On deck

1/20/2009                                                                                            

00:22:12 On station at D05, OBS S67
00:22:55 Enable command sent; 15 ping confirmation



00:24:15 Lock command sent: 15 ping confirmation
00:29:17 Burn command sent: 7 ping confirmation
01:40:20 spotted on surface
01:52:40 On deck

03:38:24 On station at D03, OBS S74, waypoint 30
03:38:51 Enable command sent; 7 ping confirmation
03:41:48 Lock command sent to Gurlap, 7 ping response
03:44:01 End of lock confirmation received, 7 pings (locked for approximately 2 minutes
03:44:57 Burn command sent, 7 ping confirmation
03:49:28 Instrument starts to rise – between 3640m/min
05:17:00 spotted on surface
05:28:30 On deck
05:35:00 depart site.

05:35:00 Begin Multibeam course for the night, plan to be back on station at approximately 16:00

16:08:34 On station G16.
16:13:34 Enable command sent, 15 pings
16:16:04 Lock command sent, 7 pings
16:21:23 Burn command sent, about a 2 minute burn before releasing
17:33:00 On surface (radio signal and visual)
17:47:00 On deck.
17:49:00 Depart station.

18:17:00 On station G15.
18:42:29 Enable command sent, 7 pings.
18:43:59 Lock command sent
19:08:07 Burn command sent, 7 pings
20:29:42 On surface, radio working.

21:44:14 On station G13.
21:45:30 Enable command sent, ~15 pings
21:47:30 Lock command sent
21:52:03 Burn command sent, 7 pings
23:09:10 On surface (visual and radio signal)
23:19:20 On deck.
23:22:40 Depart station.



1/21/2009                                                                                            

00:10:00 On Station G14.
00:43:14 Enable command sent, 15 pings
00:45:59 Lock command sent, 7 pings
00:50:23 Burn command sent
02:23:01 On surface (from visual and radio signal)
22:33:30 OBS on deck.  Baler is having trouble with offloading the data.

13:23:00 On station G12 (OBS S65, Waypoint 37)
13:30:49 Enable command sent, 7 pings
13:33:11 Lock command sent, 7 pings after 6 minutes, locked
13:44:30 Burn command sent
14:56:00 On surface, both visual and radio signal
15:12:00 G12 on deck
15:13:20 Depart station.

15:41:00 Approximate time on Station G11
We were doing the fire drill and didn't write much down for this insturment
18:21:10 On surface (radio working, and visual)
18:25:04 On deck.
18:25:42 Depart station.

19:00:00 On station G10.
19:14:14 Enable command sent, 7 pings
19:16:25 Lock command sent, 7 pings, 15 minutes
19:38:00 Held off for a while to fix a corroded cable
21:08:37 Burn command sent, 7 pings
22:49:00 On surface (radio and visual)
22:58: 45 On deck.

23:00:00 Start multibeam survey.

1/22/2009                                                                                            

12:30:00 On station G08.
12:35:00 Ken wanted to work on cables.
14:00:50 Enable command sent, 7 pings



14:02:32 Lock command sent, 7 pings in less than 15 minutes
14:06:18 Burn command sent, 7 pings
15:47:30 On surface (radio and visual)
15:59:09 On deck and filled with mud!
15:59:01 Depart station.

17:00:00 On station  G09
17:39:20 Enable command sent, 7 pings
18:00:05 Lock command sent, 15 minute wait
18:15:20 Burn finished.
19:37:45 On surface (visual and radio signal)
19:50:30 On deck.

21:00:00 On station G06
21:14:12 Enable command sent, 7 pings
21:16:03 Lock command sent, confirmed after 2 minutes
23:52:38 On surface (radio signal and visual)
00:07:22 On deck.

1/23/2009                                                                                            

14:09:40 On station G03
14:11:40 Enable command sent, 15 pings
14:13:45 Lock command sent, confirmation after 3 minutes
14:17:43 Burn command sent, 7 pings
15:34:30 On surface (visual and radio signal)
15:49:40 On deck
15:50:30  Depart station

17:10:47 On station G07 (OBS S86, Waypoint 41)
17:17:03 Enable command sent, 7 pings
17:20:30 Lock command sent, 7 pings after 2 minutes, locked
17:23:49 Burn command sent
16:54:45 On surface, both visual and radio signal
17:10:20 G07 on deck
17:11:35 Depart station.

17:40:00 On station G04 (OBS S82, Waypoint 44)
20:44:17 Enable command sent, 7 pings



20:46:17 Lock command sent, 7 pings after 2 minutes, locked
20:49:40 Burn command sent
22:24:50 On surface, both visual and radio signal
22:40:20 G04 on deck
22:45:00 Depart station.

1/24/2009                                                                                            

23:30:00 On station G05 (OBS S80, Waypoint 43)
00:12:00 Enable command sent, 7 pings
00:14:20 Lock command sent, 7 pings after 2 minutes, locked
00:18:00 Burn command sent
02:04:50 On surface, both visual and radio signal
20:16:15 G05 on deck
20:40:00 Depart station.

12:00:00 On station G01 (OBS S73, Waypoint 47)
13:00:00 Enable command sent, 15 pings
13:20:12 Lock command sent, 15 pings, lock lasted full 15 minutes, 12 pings at 15 min confirm.
13:41:35 Burn command sent, 15 pings
14:06:00 On surface, both visual and radio signal
14:20:00 G01 on deck
14:22:00 Depart station.

15:00:00 On station G02 (OBS S72, Waypoint 46)
18:50:00 Enable command sent, 15 pings
18:51:45 Lock command sent, 15 pings, lock lasted full 15 minutes, 12 pings at 15 min confirm.
18:08:00 Burn command sent
~19:20:00 On surface, both visual and radio signal
~19:40:00 G02 on deck
~19:42:00 Robbie is hosed off by Jeff and Emiliy
19:44:00 Depart station.

1/25/2009                                                                                            
All Day multibeaming



1/26/2009                                                                                            
All Day multibeaming


